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ESTIMATE RUN 08/25/2004

ESTIMATE SUMMARY 13:20:06

CONTID: C14400 ESTIMATE NO: 0003 PROG 2002

PCN: 14400-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 Rock Mitigation PERCENT TIME:

PROJECT NO: STA 1191-020

SH 119 Rockfall Mitigation 29.3-32.5

NAME OF ROAD: SH 119

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 07/15/2004 DATE TIME STARTED 05/17/2004

995 NORTH 5TH AVENUE DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 04/21/2004 DATE TIME STOPPED 07/15/2004

DATE CONTRACT EXECUTED 05/07/2004 DATE ACCEPTED 07/15/2004

BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 353,066.00 PARTICIPATING $ $ 30,066.50

AWARD PROJECT AMT: 297,950.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -70.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.30

36.0 TIME ALLOW:

ORIG TIME ALLOW:

37 WORK DAYS

WORK DAYS37

74.60%

89,676.60

30,066.50

30,066.50

29,995.72

$

$

$

$

263,389.40

0.00

263,389.40

0.00

263,389.40

-2,700.98

0.00

260,688.42

0.00

AMOUNT DUE 260,688.42 29,995.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,995.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14400-BID ESTIMATE RUN 08/25/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0003 13:20:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE 1 

0005 ROCK EXCAVATION 3.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

203-00400

0010 ROCK SCALING 80.000 20.000

HOUR 0.000 0.00

60.00000 20.000 1,200.00

203-00598

0015 ROCK REINFORCEMENT (DOWELS) 1,000.000 144.000

LF 242.000 4,719.00

19.50000 386.000 7,527.00

211-01111

0020 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720

0025 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.500 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

607-11576

0030 WIRE MESH 18,000.000 16,680.000

SF 0.000 0.00

1.10000 16,680.000 18,348.00

607-55100

0035 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

20,000.00000 0.500 10,000.00

626-00000

0040 PAVEMENT MARKING PAINT 4.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00001

0045 *FLAGGING 576.000 135.500

HOUR 102.500 2,152.50

21.00000 238.000 4,998.00

630-00000

0050 *TRAFFIC CONTROL INSPECTION 18.000 4.000

DAY 6.000 126.00

21.00000 10.000 210.00

630-00007

0055 *TRAFFIC CONTROL MANAGEMENT 21.000 7.000

DAY 7.000 2,716.00

388.00000 14.000 5,432.00

630-00012
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PCN: 14400-BID ESTIMATE RUN 08/25/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0003 13:20:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE 1 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 7.000

EACH 7.000 581.00

83.00000 14.000 1,162.00

630-80341

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 2.000 208.00

104.00000 4.000 416.00

630-80343

0070 *PORTABLE MESSAGE SIGN PANEL 48.000 22.000

DAY 26.000 3,250.00

125.00000 48.000 6,000.00

630-80359

0075 *DRUM CHANNELIZING DEVICE 80.000 3.000

EACH 3.000 153.00

51.00000 6.000 306.00

630-80360

0080 *TRAFFIC CONE 100.000 17.000

EACH 17.000 170.00

10.00000 34.000 340.00

630-80380

0085 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $14,075.50 55,939.00CURRENT AMT 107,706.00 $$

CAT NO0202 ROADWAY SITE 2 

0175 ROCK EXCAVATION 4.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

203-00400

0180 ROCK SCALING 80.000 63.000

HOUR 0.000 0.00

60.00000 63.000 3,780.00

203-00598
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PCN: 14400-BID ESTIMATE RUN 08/25/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0003 13:20:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY SITE 2 

0185 ROCK REINFORCEMENT (DOWELS) 450.000 364.000

LF 0.000 0.00

19.50000 364.000 7,098.00

211-01111

0190 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720

0195 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 450.000 450.000

SY 0.000 0.00

233.00000 450.000 104,850.00

601-10075

0200 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.500 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

607-11576

0205 MESH POST 16.000 12.000

EACH 0.000 0.00

1,300.00000 12.000 15,600.00

607-55030

0210 WIRE MESH 17,000.000 6,764.000

SF 0.000 0.00

1.10000 6,764.000 7,440.40

607-55100

0215 CABLE NET 2,188.000 2,188.000

SF 0.000 0.00

6.50000 2,188.000 14,222.00

607-55101

0220 MOBILIZATION 0.500 0.500

L S 0.000 0.00

20,000.00000 0.500 10,000.00

626-00000

0225 PAVEMENT MARKING PAINT 4.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00001

0230 *FLAGGING 841.000 539.000

HOUR 302.000 6,342.00

21.00000 841.000 17,661.00

630-00000

0235 *TRAFFIC CONTROL INSPECTION 18.000 12.000

DAY 5.000 105.00

21.00000 17.000 357.00

630-00007



CONTID: C14400 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14400-BID ESTIMATE RUN 08/25/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0003 13:20:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY SITE 2 

0240 *TRAFFIC CONTROL MANAGEMENT 34.000 21.000

DAY 13.000 5,044.00

388.00000 34.000 13,192.00

630-00012

0245 *PORTABLE MESSAGE SIGN PANEL 106.000 70.000

DAY 36.000 4,500.00

125.00000 106.000 13,250.00

630-80359

0250 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0255 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0260 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0202 $15,991.00 207,450.40CURRENT AMT 245,360.00 $$

PROJECT TOTAL 30,066.50 $ 263,389.40CURRENT AMT 353,066.00 $$


